

# Commonwealth Engineers, Inc.

## Progress / Status Report

**TO:** DCRWD **Report Period:** 3-1-19 thru 3-31-19  
**FROM:** CEI **Client:** DCRWD  
**DATE:** 4-3-19

---

### LAST MONTH ACTIVITIES:

- Attended 3-6-19 DCRWD Meeting
- Royerton / Westbrook SRF Application completed and submitted; Received initial SRF review comments on 3/12/2019; CEI is currently assembling the responses
- Preliminary design phase field work completed for Royerton / Westbrook Project
- Completed field investigation for commercial facilities at SR3 & SR28
- Joint WWTP Anti-degradation Analysis and Environmental Report work ongoing; primary focus on Anti-degradation Analysis

### WORK ANTICIPATED NEXT MONTH:

- Royerton / Westbrook SRF Public Meeting scheduled for 4-3-19
- Royerton / Westbrook Preliminary Design Ongoing; focus on development of construction drawings
- Joint WWTP project ER / Anti-degradation assembly ongoing; focus finalizing draft financial capability analysis; finalize draft social & environmental benefits; compile draft appendices & figures
- Begin assembly of Joint WWTP Environmental Report
- As-needed ongoing District Planning Support
- Early Coordination with INDOT for bridge project near CR600W lift station site

### OTHER ISSUES:

- Estimate for providing sewer service to commercial facilities at SR3 & SR28.